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This is only a summary of issues and actions in this meeting.  It may not represent the fullness of ideas 
discussed or opinions given, and should not be used as a substitute for actual public involvement or public 
comment on any particular topic unless specifically identified as such. 
 
Welcome and Introduction 
 
Pam Brown, Chair of the River and Plateau Committee, opened the meeting and 
welcomed the committee.  The summary from the August committee meeting was 
adopted without modification. 
 
116-N-1 Trench 
 
Susan Leckband distributed the written issue manager overview Shelley Cimon prepared 
on the 116-N-1 Remedial Action. 
 
Chris Smith, Department of Energy – Richland Operations Office (DOE-RL), confirmed 
Shelley’s written recap of recent activities.  He introduced John Fancher, Bechtel 
National, Inc. (BNI), who presented the Explanation of Significant Difference (ESD), 
which is a change to the Record of Decision (ROD) but does not fundamentally alter the 
scope, performance, or cost.  John discussed cleanup progress on the cribs and trenches in 
the N Area, where in trench 116-N-3 154.578 tons were excavated, representing a 63% 
increase over baseline due to plumes.  In trench 116-N-1, over 100,000 tons have been 
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excavated so far, and there is a projected 120% tonnage increase over the baseline due to 
plumes.  The Direct Exposure Remedial Action Objective (RAO) is attainable, and the 
Columbia River Protection RAO will be met, but the 116-N-1 Groundwater RAP will be 
difficult to achieve.  A comprehensive aquatic receptor is due to the Washington State 
Department of Ecology (Ecology) in 2004.  A balancing factors analysis was authorized 
in the interim action ROD and will include safety, environmental, and Native American 
issues.  Recommendations from the balancing factors analysis are to follow the existing 
institutional controls at 116-N-1 as stated in the interim action ROD (the final ROD will 
address institutional controls) and to modify the rural residential scenario assumption to 
exclude irrigation at 116-N-1.   
 
The 30-day regulator review of the ESD will end on December 9, and after the draft for 
public review has been finalized, it will be released for a 30-day public comment period 
from December 16 – January 14.  At the end of January, the public comments will be 
addressed and the ESD will be approved.   
 
Regulator Perspective 
 
Ecology 
John Price, Ecology, said that Ecology recognizes there would be problems in reaching 
remedial actions, especially regarding groundwater since pump and treat has not been as 
effective as anticipated.  In addition to groundwater problems, DOE-RL notified Ecology 
that it would not reach the soil remediation deadline.  Ecology replied that that was not 
acceptable and required a plan for the future.  Ecology is in favor of the ESD because it 
complies with regulations as well as the interim ROD and avoids workers receiving large 
doses of radiation with extra excavation.  Although Ecology supports the ESD, the 
following outstanding issues are still of concern: 1) the ESD needs an integral plan 
incorporating groundwater, river and soil management; 2) Ecology wants to avoid 
implying that the interim ROD precludes the final ROD, forcing DOE to depend on 
excavation to remove the contaminants; 3) Ecology wants to ensure that institutional 
controls stay in place to ensure that irrigation and other activities are monitored closely; 
and 4) it is necessary to study the ecological receptors with regard to groundwater. 
  
EPA 
Dennis Faulk, EPA, suggested that the proposed timeline was ambitious, and he said that 
comments from the Board by February would still be useful.  He recommended  the 
committee have a meeting to discuss the issues raised because the time allotted to the 
topic was not sufficient to answer all questions.  Pam agreed and said that interested 
people should compile a list of questions and bring relevant individuals to provide in 
depth presentations to answer those concerns.  She asked that committee members send 
comments and questions to Shelly by December 6 and the January meeting would be 
shaped around those concerns.  She asked that Rex Buck be included for tribal issues.   
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Committee Discussion 
Jean Vanni, Department of Ecology (Ecology), asked if the N reactor was scheduled 
to be completed by 2012.  John Price responded that 2012 was the Tri-Party 
Agreement’s deadline for end remedial action.   

• 

• 

• 

• 

• 

• 

• 

Wade Rigsbee asked if DOE was still considering auguring in the open pit and what 
the basis for cost was.  He was informed that DOE looked at cost, and engineering 
costs were based on the work they had been doing.   

Greg de Bruler expressed concern over several issues.  He said that pump and treat 
was never intended to be a remedial action; it was meant as an interim action.  He 
also said that the ecological assessment that DOE is planning on studying would be 
written by insiders and could not be subjective.  He asked that it be an open process 
with an external group working on the assessment.  He asked where the innovative 
technologies were that the Innovative Treatment Remedial Demonstration (ITRD) 
outlined.  He expressed concern that the decisions were predetermined and DOE was 
settled on natural attenuation.   

Dib Goswami, Ecology, said the technology that Ecology identified was directed at 
groundwater, whereas the ITRD process concentrated on groundwater processes in 
the N-area; the innovative technologies for soil were not considered in the ITRD 
process.  John Morse, DOE-RL, said that strontium would not reach the river before it 
decays.   

Greg said that, if fertilizers were used, it could get to the river sooner.  If the problem 
is the contaminants in the vadose zone, and Ecology is only looking at groundwater, it 
would be overlooking the mass amounts of contaminants in the soil.  It is 
unreasonable to separate groundwater and soil issues.  Dib said that ITRD looked at 
the existing source lying under the two cribs and that the material would not reach the 
river in 300 years.  ITRD identified those two things that were contributing to 
contamination along the shoreline and it lead Ecology to focus on those areas.   

Greg asked why Ecology would excavate far from the river if the source term was 
close to the river. John Price explained that the modeling shows that the problem 
contaminants are already in the aquifer, so Ecology will be focusing efforts on where 
the exchange is between the aquifer and the river.   

Greg wanted clarification on where the source term is.  He also requested a workshop 
on this topic so that issues could be brought up and resolved with an adequate amount 
of time.   

Dirk said that sometime within the next hundred years, the land will return to 
agricultural land, so institutional controls must be in place.  It will also be necessary 
to complete quantitative risk assessments to determine how fertilizers would impact 
the remaining contaminants.  He expressed concern about the project not addressing 
various laws, including safe drinking water standards and the Clean Water Act.   

 
Groundwater Protection Program – Groundwater Strategy 
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Jane Hedges, Ecology, said that the groundwater strategy was devised from the 
Constraints and Challenges to Cleanup Team  (C3T) talks and outlined the vision for the 
document as satisfying regulatory requirements and coordinating and integrating other 
requirements.  Ecology’s main goal is to support cleanup in a timely manner, focus on 
risk reduction and to help DOE make decisions to avoid the spread of contamination or 
further degradation of groundwater.  There must be special monitoring for single shelled 
tanks (SST) as well as plume-wide research to efficiently assess the tanks that cause 
contamination.  She also said that, despite how the document seemed to perceive the 
future of remediation, Ecology would be continuing remediation and that the next steps 
were to incorporate stakeholder input and urge DOE to implement the groundwater plan.   
 
Committee Discussion 

Pam asked if Ecology had a plan for incorporating stakeholder input.  Jane answered 
that it did not, but wanted to receive HAB advice for guidance.   

• 

• Greg said that the groundwater strategy was not using a holistic approach and needed 
to incorporate a committee process by which the committee would spend time 
looking at what the strategy implies.  He said that the Exposure Scenarios Task Force 
found that DOE’s estimation that the groundwater would be usable in 150 years was 
not a realistic goal and stated that it is premature for agencies to develop strategies 
until stakeholders could input their values and concerns.  He expressed confusion as 
to how characterization and monitoring would reduce risk.    

 
Groundwater Protection Program – Master Schedules 
 
Dick Wilde, Fluor Hanford, addressed the integrated site wide plan and asked for specific 
comments on the master schedules.  He said that they were having discussions with EPA 
and Ecology on how to best protect groundwater, including reducing precipitation and 
other factors from pushing contaminants into the groundwater.  The integrated 
management team would be addressing five specific high-risk source terms: 1) Choosing 
to make uranium, the B/C crib, iodine, tank farms, and other select contaminant sites a 
priority, 2) Reducing situations that drive waste into the groundwater, including unused 
wells and recharge, 3) Cleaning up outside the core zone, 4) Accelerating pump and treat, 
and 5) Adding additional monitoring wells.  The master schedules are compatible with 
key guiding documents, including the Hanford Performance Management Plan (PMP), 
the budget baseline, and the Science and Technology roadmap.  He asked the committee 
to look at key events in the schedules in order to plan meetings to discuss the events a 
year or two in advance, rather than just as things were gearing up for action.  
 
The committee broke into small groups, to review the individual master schedules.  DOE 
and contractor staff explained the detailed schedules, answered questions and responded 
to comments.  The breakout session lasted approximately half an hour.  
 
Committee Discussion 

Wade asked if the tentative date for the river contract was included.   • 
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Jim Curdy noted that another agency had been testing wells over the past fifty years 
and had isolated the contaminants down to trace parts.  Has DOE been comparing its 
tests to those well readings?   

• 

• 

• 

• 

• 

• 

Maynard Plahuta said that, if necessary, the Board should incur the cost of hosting the 
workshops because it would prove to be invaluable, much more so than conference 
calls.   

Susan was pleased with the summary schedule as well as the detailed schedules.  The 
decision points would make it easy to notice when workshops should be planned.   

Gariann Gelston said that the committee should identify key decision points so that 
the committee knows in advance the times when workshops are necessary.   

Wade said that DOE should look at integration as well as the failure of water lines 
and solid waste burial grounds to prevent driving waste into the groundwater.  He 
noted that decommissioning would be favorable, but should be considered a site-wide 
problem.  In the past, DOE has identified collapsing and deteriorating potentials for 
plumes, the Systems Assessment Capability document does not really demonstrate 
this; it is an issue and should remain a priority.  Dennis said that the project addressed 
burial grounds in the carbon tetrachloride discussion.   

Maynard asked where the 300 Area was covered.  Dick responded that the river 
corridor contractor includes the 100- and 300-Areas.   

 
Regulator Perspective 
Dennis Faulk, EPA, though the schedules looked good, but questioned why DOE had not 
used this format all along.  He applauded the desire to have meetings and hoped that the 
committee would constructively criticize the schedules.   

 
Systems Assessment Capability (SAC) Draft Document 
 
Charlie Brandt, Pacific Northwest National Laboratory (PNNL), named the objective of 
the site-wide assessments as being able to assess the cumulative impact of Hanford on 
human health and ecological, economic, and cultural systems.  This goal makes 
examining alternatives for their potential a more realistic scenario.  He described how the 
assessments were approached and how the models worked.  The model that was used 
focused on ten of the worst radioactive elements and replicated how the contaminants 
entered the vadose zone.  The team solved many design problems by making the 
inventory estimates more reasonable, developing a more realistic 3-D model, and 
obtaining a more sophisticated hardware device to run the model on.  He displayed 
several predicted groundwater concentration models, which demonstrated the areas that 
would be most efficient and logical to focus on first.  The model attempts to understand 
the site inventories since accurate records were not kept.  He outlined the radiological 
doses which resident farmers and subsistence Native Americans would be exposed to and 
noted that the current model would be most appropriate for situations with narrow 
parameters and less detailed information.  The SAC model will be used in the solid waste 
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EIS, but the EIS would also incorporate other site-wide groundwater modeling 
information.   
 
Committee Discussion 

Greg asked why the technetium-99 plume dissipated prior to reaching the river.  Bob 
Bryce, PNNL, responded that tecnecium-99 dilutes with water and would reach the 
river below the drinking water standard levels.   

• 

• 

• 

• 

• 

• 

• 

Dirk asked why levels in the model do not always match reality.  Bob suggested it 
might be related to differences in recharge or the groundwater conceptual model.  As 
the contours are colorized, the model may not show contaminants below a certain 
level, though they are indeed present.   

Greg noted that, since the model did not take sodium, fertilizers, or various lesser 
contaminants into account, the model would not show the full picture.  Bob 
responded that those lesser, individual contaminants are what Science and 
Technology would look at; one single model could not look at every factor.   

Dirk said that the models did not represent real-world estimates.  Bob responded that 
the model attempts to capture the reality within the estimates.   

Pam asked if offsite waste at Hanford was anticipated in the model.  Charlie 
responded that it was.   

Pam was encouraged that the SAC would be incorporated into the EIS.   

Dirk suggested examining how contaminants bind to the soil and asked how DOE 
plans on dealing with contaminants that escape into the soil despite the covers.  He 
questioned how the model could assume information about movement, but state that 
it prevents moment.  Dick responded that how far horizontally the covers go makes a 
substantial difference in the infiltration.   

 
Regulator Perspective 
 
EPA 
Dennis Faulk, EPA, noted that EPA uses the United States Geological Survey (USGS) 
for its groundwater analysis, and the USGS acknowledged that the model had evolved 
significantly.  The model is useful for pointing out obvious situations and tells agencies 
where to focus efforts, but would most likely not be an ideal tool for the river.  He 
noticed that carbon tetrachloride results did not match with reality, so he wanted to move 
forward with caution, as the model is not always accurate.   

 
Ecology 
Dib Goswami, Ecology, said that the model could be used for broad subjects, though it 
does not have much site-specific data because it was originally designed for relatively 
simple demonstration abilities.  Ecology supports the tool because it can represent 
cumulative impacts.  For subsequent revisions of the document, Ecology would like to 
see information describing impacts of long lasting contaminants beyond 1,000 years and 
would like to see alternative concepts incorporated.  Bob responded by saying that they 
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have shifted their focus of the revision process from what needs to be assessed later to 
focusing on changes to the upcoming composite analysis; what needs to be in place for 
specific assessments.   

 
Draft Long Term Stewardship Plan 
 
Susan Leckband introduced the Long Term Stewardship (LTS) advice and noted that the 
advice would be most productive to offer to the December Board meeting so that it would 
allow for more time for it to be incorporated into the LTS plan.  The advice consisted of a 
letter of actual advice as well as a list of common themes culled out of the comments 
made during the November 12, 2002 LTS workshop, which was facilitated by Jim Daily, 
DOE-RL.  He said that the mission of LTS could change because, at some point, people 
will need to use the land.  He told the committee that the next version would be more 
reader friendly.   
 
Committee Discussion 

Pam expressed concern that the Board’s communication with DOE-RL has been lost 
with the current administration’s lack of interest in LTS.  Jim responded that there 
was a mission statement for 2035, and the document refers to how DOE will 
complete the goal as well the transition between now and 2035.   

• 

• 

• 

Maynard asked that maintaining control throughout administration changes be added 
to the list on the second page of the advice.  Perhaps a financial commitment would 
be difficult, but there ought to be some kind of a guarantee so that trust is easily 
maintained.  The HAB should suggest ways for a trust to be established to ensure that 
the program is kept alive.  Susan suggested a trust fund to provide a way for funds to 
continue despite budget cutbacks.   

Gordon expressed dissatisfaction at the draft advice.  He said he does not think that 
Hanford is a significant enough portion of the federal budget to be prioritized over all 
other funding concerns.  He asked that the advice say that it does not attempt to imply 
that issues will not change, because issues would change over time.   

 
Regulator Perspective 
 
EPA 
Dennis said that a values-based document is critical to translate the Exposure Scenarios 
Task Force views into the LTS plan.   
 
Ecology 
Max Power, Ecology, said that the Atomic Energy Commission requires perpetual care 
and maintenance and, rather than asking for unlimited funding to be guaranteed, lower 
cost options, including maintenance and monitoring, could possibly be guaranteed for a 
continuing basis.  With the decreasing funds in the current administration for domestic 
programs, there has to be some confidence that there will be some money left for Hanford 
in thirty years.   
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Planning for December Board Meeting 
 
Pam said that the plan that Jane presented was moving quickly and added that a 
workshop would be very helpful so that the HAB could comment, even if it was not in 
the form of advice.   
 
The committee discussed whether or not to have a Wednesday night workshop prior to 
the December Board meeting.  Some felt that the Board members not involved with the 
technical aspects of the issue might be lost during the advice discussion and waste time 
asking basic questions.  Others felt that the attendance at the workshops tend to be low, 
and the committee and presenters would be risking a duplication of effort because they 
would need to re-explain the information Thursday morning for those who did not attend 
the workshop.  The group consensus was to not hold a Wednesday night workshop.   
 
The committee also discussed the agenda for the Board meeting.  The consensus for 
Thursday was to have Gariann provide a brief historical perspective on the subject, 
followed by Jane, Dick and Dennis’ presentations and a mentioning of the master 
schedules, which would not be shown until Friday.  Perspectives from Oregon and tribal 
groups would follow.  Friday’s agenda would include an overview of the subject and the 
schedules.  A breakaway section would follow in which four small groups and DOE or 
contractor staff would present the schedule information and show the groups specifically 
where the public involvement processes would be taking place.  Flip charts would be 
available to note ideas from other groups.  The Board would then be asked to provide 
DOE and the committee with direction.   
 
The committee decided to allow only clarifying questions during presentations, and 
would ask that Todd Martin, Chair of the Board, enforce the rule.   
 
Committee Discussion 

Gordon did not want the full Board to look at the detailed schedules, as it would be 
too much information in too a short time.  Dennis disagreed and said that the 
information on the schedules clearly outlines how cleanup money will be spent.  EPA 
wants to know if the schedule is missing important steps or has any fatal flaws.   

• 

• 

• 

• 

• 

Greg suggested discussing the draft groundwater strategy report and following that 
discussion with the schedule information.   

Dirk expressed confusion on which direction the presenters were going to take, since 
DOE focused on moving forward with the cleanup process, while Ecology 
emphasized making sure the process is done correctly; the two approaches might not 
be identical.   

Dirk suggested creating a primer to outline concepts or acronyms that might not be 
intuitive to the rest of the Board.  Dick volunteered to assemble a primer with general 
concepts for the Board.   

Dib asked for comments prior to the Board meeting so they could be incorporated 
into the presentations.   
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Greg suggested providing a general overview rather than informing the Board of the 
specific details of the project.   

• 

• The committee agreed that the format that provided a section of the day for each 
Board member to go around in the circle and have three minutes to state their views 
was an effective way to get ideas circulated.  Penny suggested that members be asked 
to respond to a specific question.   

 
183 H Solar Basin Engineering Evaluation/Cost Analysis (EE/CA) 
 
Greg Siton, DOE-RL, and Ron Skinnarland, Ecology, presented the 183-H Solar 
Evaporation Basins Low Level Mixed Waste, Engineering Evaluation and Cost Analysis 
(LLMW EE/CA).  Greg discussed the teams that were examining the issue, which 
included the Waste Management and Environmental divisions of DOE-RL as well as 
Ecology and EPA contractors, and said that those organizations were looking to eliminate 
constraints to Hanford cleanup.  The current plan for cleanup includes using offsite 
treatment and disposal and involves significant repackaging and relabeling of drums 
stored at the Central Waste Complex (CWC).  Because the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA) has authority over 
low level mixed waste and allows consideration of the Environmental Remediation 
Disposal Facility (ERDF) as a disposal alternative as well as providing a sound decision 
making process, the Tri-Party Agreement agreed that CERCLA was the best way to 
evaluate the disposal options for the waste.  The EE/CA path was chosen because it 
allows for flexible public involvement approaches.  There were three EE/CA removal 
action alternatives: no action, partial treatment/ERDF disposal, and no treatment/ERDF 
disposal.  The recommended alternative is the second option because it is the most 
protective of the three.  The ERDF comment period would be in December or January.   
 
Ron added that the drums have been partially characterized and partially treated; DOE is 
attempting to move toward treating the remaining waste and finishing the project by 
defining what is in the waste and explaining how to dispose of it.  The goal is to ensure 
that the waste is appropriately treated and determine where that waste can be sent.   
 
Committee Discussion 

Dennis asked what material is in the drums in the basins.  Greg responded that the 
drums contained radioactive mixed waste, including dried up sludge, protective 
equipment and debris.   

• 

• 

• 

Maynard asked what the criteria are for treatment.  Greg responded that 46% of the 
waste needed to be treated in order to deactivate the sodium nitrate.  When the 
alternative states that the waste would be partially treated, it is that 46% that would be 
treated.  Maynard said that it sounded as if DOE was only doing part of the job.   

Maynard asked if the materials in the drums were characterized.  Ron answered that it 
was and that DOE is in the process of determining the exact content of the drums.   

River and Plateau Committee Meeting  Page 9 
Draft Meeting Summary, v.1  November 14, 2002 



Dan Simpson asked if the drums were produced in the 300-Area but shipped to other 
areas.  Greg responded that they were made in the basins in the 100-Area, specifically 
in 183 basin, and moved elsewhere.   

• 

• 

• 

• 

Dirk said that there were assurances made about offsite waste.  He asked how 
hazardous the material was, what it might do to the container liner and how it might 
react with other contaminants.  Greg said that the waste would meet the waste 
management requirements, which would answer each of Dirk’s questions.  He said 
that the waste was stabilized with cement, which Dirk thought was not adequate 
treatment.  Dirk asked if the material would be delisted and if it was Resource 
Conservation and Recovery Act (RCRA) based.  Ron responded that waste to be 
disposed of at Hanford must meet certain standards and this waste would meet both 
RCRA and Hanford standards.  Dennis added that the waste would not be delisted, 
but it would be coded because it might have something specific in it.   

Dirk questioned whether this waste could be RCRA compliant since RCRA 
compliance is not regulated by the State Department of Ecology.   

Dennis asked DOE to be very clear about what the waste contains. 

 
Regulator Perspective 
Dennis said that EPA sees the project as making perfect sense.  The waste was pre-ROD 
and was never sent to ERDF, so DOE should ensure it meets ERDF waste standards and 
ship it away.   

 
B/C Risk Assessment Pilot Update 
 
Ken Gano, Bechtel Hanford, Inc., reviewed the update of the B/C Risk Assessment Pilot.  
He said that they started the project last spring and met with DOE-RL, EPA, Ecology and 
trustees as well as hosting two workshops for the HAB.  From those discussions, DOE-
Office of River Protection (DOE-ORP) was able to identify key issues that will be 
addressed in the Data Quality Objectives (DQO), three of which are getting the US Fish 
and Wildlife Service (USFWS) added to the project team, developing Native American 
scenarios and addressing groundwater in the assessment.  He explained how each of the 
three issues would be addressed and said that DOE hopes to have an internal working 
draft in December.  DOE’s next steps for the project include preparing the Data Quality 
Objectives Summary Report, completing the Sampling and Analysis plan and beginning 
environmental sampling.   
 
Committee Discussion 

Greg thought that the performance of an ecological risk assessment would not go 
smoothly.  He said that the B/C pilot should be comprehensive and he has 
reservations that outside influences will not represent a strong enough voice to 
balance against internal pressures.  Greg asked that the pilot be inclusive and that the 
players who ought to be included are included.  Dennis responded that the SAP is the 
next phase, and a peer review panel should be set up to ensure that the job is done 
correctly.   

• 
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Dirk asked if DOE studied the organisms in the hyporeic zone.  Ken responded that 
they had not studied that in-depth yet.   

• 

• 

• 

• 

• 

Maynard asked if the integrity concerns with the pipeline were addressed in the 
corrective actions.  Dennis replied that the infrastructure group would most likely 
replace the lines and may install new pipes as well.   

Dan asked what the time frame is for when the risk assessment would apply.  They 
are analyzing data for the present conditions, though in terms of radionuclides, they 
are carrying that out for 1,000 years.   

Pam asked how the committee could help the pilot project along.  Dennis replied that 
when the draft SAC is written, they would present the information to the committee 
and ask for input at that time.  He thought that that might occur in March of 2003.   

Greg asked for a list of the eighty issues that DOE sifted through to determine the 
three key issues that Ken presented and also asked for a response on the development 
of the steering committee/peer review.   

 
Regulator Perspective 
Dennis Faulk, EPA, encouraged DOE to look at upland habitat and riparian and river 
impacts.  EPA is pleased that USFWS is engaged, but expressed skepticism of the March 
deadline DOE imposed for completing the Sampling and Analysis Plan.  

 
Committee Business 
 
The committee discussed whether or not to have a meeting in December and if so, what 
topics should be addressed during that meeting.  The general consensus was that there 
was a lot to be presented at the February Board meeting and that the only way to 
complete the tasks assigned to the committee would be to meet in December. Because the 
topic to be discussed in December, transuranic (TRU) waste, cross-cuts with the Tank 
Waste committee, a joint meeting would make sense.   
 
The River and Plateau Committee call was cancelled.   
 
Miscellaneous 
 

Pam announced that Dick Wilde was willing to escort committee members around the 
site to explain the groundwater initiative actions.   

• 

• Greg asked that the topic of the 618-11 cleanup be added to the December agenda.  
He suggested exposing that, while DOE claims that technology is the barrier to 
completion, in actuality it is funding that is lacking.   

 
Handouts 
 

River and Plateau Committee Agenda, November 14, 2002. • 
• 116-N-1 Remedial Action, Shelly Cimon. 
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116-N-1 Explanation of Significant Differences. • 
• 
• 

• 

• 
• 

• 

• 
• 

• 
• 

• 
• 

• 

Hanford Site Groundwater Strategy, Jane Hedges. 
An Initial Assessment of Hanford Impact performed with the System Assessment 
Capability, September 2002. 
System Assessment Capability Initial Assessment Results, Bryce, Kincaid, Brandt, 
and Morse. 
Draft HAB Advice on Long Term Stewardship. 
Chronology:  183-H Solar Evaporation Basins Low Level Mixed Waste, November 
2002. 
183-H Solar Evaporation Basins Low Level Mixed Waste Engineering 
Evaluation/Cost Analysis, Greg Sinton, November 14, 2002. 
B/C Risk Assessment Pilot Update, November 14, 2002. 
Plutonium Finishing Plant Regional Cleanup (Carbon Tetrachloride) Master 
Schedule:  Summary of Activities, V.J. Rohay 
Eliminate Enhanced Recharge Conditions:  Summary of Activities, J. D. Davis. 
Summary of Activities:  Interim Action Monitoring, GW Maintenance, 
Refurbishment, and Abandonment, Purge Storage and Treatment Facility, and Long-
Term Monitoring, M.E. Byrnes. 
100-Area Groundwater Action:  Summary of Activities, J. V. Borghese. 
200-Area Groundwater Remediation and Soil Vapor Extraction:  Summary of 
Activities, M.E. Byrnes. 
Waste Site Remediation Master Schedule, Summary of Activities, B.H. Ford.   
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R.D. Hildebrand, DOE-RL Joe Caggiano, Ecology Dru Butler, Bechtel Hanford 
John Morse, DOE-RL Dib Goswami, Ecology Pam Doctor, BHI 
Yvonne Sherman, DOE-RL Jane Hedges, Ecology Jack Donnely, Bechtel 

Hanford 
Chris Smith, DOE-RL Max Power, Ecology Nancy Myers, BHI 
Jamie Zeisloft, DOE-RL John Price, Ecology Steve Weiss, BNI 
Robert Yasek, DOE-ORP Ron Skinnarland, Ecology Tony Knapp, CHG 
 Jean Vanni, Ecology Virginia Rohay, CHG 
 Dave Bartus, EPA Courtney Harris, 

EnviroIssues 
 Dennis Faulk, EPA Penny Mabie, EnviroIssues 
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 Mike Priddy, WDOH John Fancher, ERC 
  J. V. Borghese, Fluor 

Hanford 
  Mark Byrnes, Fluor Hanford 
  Jerry Davis, Fluor Hanford 
  Tom Fogwell, Fluor Hanford 
  Barb Wise, Fluor Hanford 
  Dick Wise, Fluor Hanford 
  Chris Wright, Fluor Hanford 
  Gabriel Bohnee, Nez Perce 

Tribe 
  Sandra Lilligren, Nez Perce 

Tribe 
  Bob Bryce, PNNL 
  Charlie Brandt, PNNL 
  Mark Freshley, PNNL 
  Tom Page, PNNL 
  Randy Price, PNNL 
  Doug Sherwood, River’s 

Edge Environmental 
  John Stang, Tri-City Herald 
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